



EPA Grant Tasks Timeline

	Start Date	End Date
Assemble Work Group	01/01/08	03/31/10
Examine Current Coatings/Methods	01/01/08	04/01/08
Examine Alternative Coatings/Methods	01/01/08	05/01/08
Develop Panel Test Protocol	04/01/08	06/01/08
Conduct Panel Tests	06/01/08	10/01/08
Analyze Results / Select Best Coatings	10/01/08	01/01/09
Develop Boat Test Protocols	01/01/09	03/01/09
Conduct Boat Tests	03/01/09	10/01/09
Analyze Results	10/01/09	02/01/10
Prepare Report	12/01/09	03/31/10

2

- ### Goals of the Boat Testing Phase
- ❖ Perform field testing on boat hulls to document test coating performance
 - ❖ Test coatings in a “Real world” dynamic method
 - ❖ Longer term bottom paint evaluation
- 3

Tasks to Complete by March 1

- ❖ Identification of test boats
- ❖ Boat hull testing protocol
 - ❖ Painting Method
 - ❖ Fouling Assessment
 - ❖ Cleaning
- ❖ Apply Test Coating

4

Potential Sources of Test Boats

- ❖ Rental Fleet of sail/power boats
- ❖ Private vessels
- ❖ Port of San Diego boats?
- ❖ Other?

5

Key Activities

- ❖ Haul out boats
- ❖ Preparation of boat hulls and paint application
- ❖ In-water assessment and cleaning
- ❖ Repainting of boats at project close out

6

Assistance Requested

- ❖ Coating Supplier Assistance
 - ❖ Provide coating and any associated material
 - ❖ Be present during coating application
- ❖ Boatyard Assistance
 - ❖ Hull preparation and application of coatings
 - ❖ February
- ❖ Diver Assistance
 - ❖ In-water fouling assessment
 - ❖ Cleaning
 - ❖ March-October

7

Upcoming Schedule

December 10, 2008

- ❖ Stakeholder workgroup meeting to discuss panel test phase results

January - March 1, 2009

- ❖ Boat Testing Phase Protocol

February 2009

- ❖ Coatings applied to boats

March - October 2009

- ❖ Boat Testing Phase

8

Project Contact Information

Katy Wolf, PhD

Institute for Research and Technical Assistance (IRTA)
230 N. Maryland Ave, Suite 103 Glendale, Ca 92106
Phone: (818) 244-0300
Cell: (818) 371-9260
Fax: (818) 244-0396
Kwolf.irta@earthlink.net

Karen Holman or Stephanie Bauer

Port of San Diego, Environmental Services Dept
3165 Pacific Hwy San Diego, CA 92101
Phone: (619) 686-6254
kholman@portofsandiego.org
sbauer@portofsandiego.org

9


